Fox River Remediation Current Cost Estimate - November 2009

Current
Category Estimate Current
BODR BODR i Escal Esti

2005 USD 2009 USD 2009 USD 2009 USD 2009 USD
Mobilization/Demobilization 205,873 224,077
Mob/Demob mechanical and hydraulic dredge 12,452,596 13,553,674
Mob/Demob Capping Equip 1,631,818 1,776,106
Mob/Demob 44,818,907 31,426 44,851,333
Mob/Demob Total ($) 14,290,287 15,553,857 44,819,907 31,426 44,851,333
Mechanical debris 2,541,272 2,765,975
Debris removal 3,849,510 - 3,849,510
Debris Removal Total ($) 2,541,272 2,765,975 3,849,510 - 3,849,510
Non-TSCA Dredging, D ing, T port & Disposal (DDTD) 579,016 630,214
Hydraulic and mechanical dredging 33,266 842 36,208,349
Sediment processing Non-TSCA 99,338,198 108,121,839
Sediment Disposal NR 500 C&0 67,581,129 73,556,759
Beneficial reuse 6,140,336 6,683,274
OuU2/3 DDTD 28,156,890 151,438 28,308,328
OU4 Non-TSCA DDTD 233,972,731 1,231,429 235,204,160
Non-TSCA Dredging, Dewatering, Transport & Disposal Total ($) 206,905,521 225,200,435 262120621 1,382,867 263,512 488
TSCA Dredging, Dewatering, Transport & Disposal
TSCA dredging & disposal 24,893,522 27,094,647
Dewatering treatment of TSCA sed. 5,836,516 6,352,590
TSCADDTD 25,093,576 57,288 25,150,864
TSCA Dredging, D ing, Transport & Disposal Total ($) 30,730,038 33,447,237 25,093,576 57,288 25,150,864
Design and Infrastructure
Site Prep - Shell prop OU4 30,186,973 32,856,153
Engineering and Design 10,000,000 10,884,216
Field investigations 712,000 - 712,000
Agency coordination 745,000 11,922 756,922
Public involvement 298,915 3,028 301,943
Staging/access property lease 16,598,606 (4,180) 16,594,426
Site historic surveys 1,157,000 - 1,157,000
Remedial design 4,910,967 (837) 4,810,130
Insurance 17,650,841 - 17,650,841
Submittals 186,000 3310 189,310
Infrastructure 51,077,067 - 51,077,067
Bathymetric survey 21,717,500 62,268 21,779,768
Design and Infrastructure Total ($) 40,186,973 43,740,369 115,053,896 75,511 115,129,407
Mechanical Capping 10,795,603 11,750,167
Mechanical capping OU3 and OU4 18,275,143 19,891,060
Engineered caps 81,257,105 234,579 81,491 684
Sand covers 32,970,606 82,524 33,053,130
Engineered Caps Total ($) 29,070,746 31,641,227 114,227,711 317,103 114,544 814
Shoreline Capping 755,216 821,003
Shoreline capping OU3 and OU4 2,502,560 2,723,840
Shoreline caps 8,469,626 - 8,469 626
Shoreline Caps Total ($) 3,257,776 3,545,834 8,469,626 - 8,460,626
Residual Cover 1,455,730 1,584,448
Residual cover OU3 and OU4 9,339,255 10,165,047
Residual Cover Total ($) 10,794,985 11,749 495 - - -
Residual Dredging
Residual Dredging - OU3 15,016,048 15,016,048
Residual Dredging - OU4 8,904,726 8,904,726
Residual Dredging Total ($) 23,920,774 23,920,774
Regulatory Compliance
Construction monitoring & surveys 4,417,535 4,808,140
Contractor CQ/imenitoring 32,738,584 35,631,205
Construction work plans 531,000 577,952
Agency coordination & reporting 598,000 (2,674) 585,326
Community health & safety 3,888,000 50,525 3,038,525
o itoring (environ) 5,405,999 48,565 5,454 564
Construction manitoring (perform) 14,048,325 (15,502) 14,032,823
EPA closeout & record retention 1,270,000 17,052 1,287,052
Regulatory Compliance Total (§) 37,685,119 41,017,297 25,210,324 97,966 25,308,200
Construction Support 9,124,360 9,931,150
Site Support 52,078,612 393,531 52,472,143
Site Support Total () 9,124,360 9,931,150 52,078,612 393,531 52,472,143
Value Engineering 685,512 - 685,512
VE / Reuse Total ($) - - 685,512 - 685,512
Escalation - -
Contract Escalation Total ($) - - - - -
Long-term Monitoring 11,834,554 12,969,826
Long-term monitoring 18,422,216 - 18,422,216
Long-term Monitoring Total ($) 11,934,554 12,989,826 18,422,216 - 18,422 216
VE shared savings payout 18,480 18,480
VE shared savings payout 2,394,000 2,394,000
VE shared savings payout 1,800,000 1,800,000
Shared Savings Payout Total ($) - - 4,212,480 4,212,480
Total Project Costs ff] 396,521,631 431,582,701 698,173,764 2,355,602 700,529,456

Variance
(Current - BODR)
2009 USD

29,297 476

1,083,535

38,312,063

(8,296,373)

71,389,038

82,903,586

4,923,793

(11,749,495)

23,920,774

{15,709,007)

42,540,993
685,512

5,432,390

4,212,480
268,946,755

Notes:
1. This table presents a comparison to the Final BODR dated 16 June 2006,
2. Current estimate based on Tetra Tech's 28 September 2009 cash flow plus adjustments for area / volume changes based on TT cap and cover analysis. An escalation

adjustment has been apportioned to the

items. The adjustment assumes constant inflation at the current year's rate for future years.

3. Inflation adjustment calculated using the US Bureau of Labor Statistics CPI - All Urban Consumers (series |D CUUROD00SAQ), Inflation calculated from January 2008 to

August 2009

4. The BODR reported long-term monitoring as a net present value (NPV), PCC back-calculated the 2005 USD costs for long term monitoring and maintenance from the
BODR's cost estimating back up and replaced the NPV with a 2005 USD cost.

5. Below are the volumes for each estimate. Current estimate volumes derived from the 100% Design Draft, dated 17 November 2009

TSCA (in situ dredged)
Non-TSCA (in situ dredged)
TSCA for disposal
Mon-TSCA for disposal

Estimated sand volumes
Estimated stone volumes

BODR Est

200,000 cy
3,486,000 cy
270,000 tons

1,815,000 tons

1,266,797 tons
574,435 tons

Current Est

170,000 cy
3,391,103 ¢y
93,806 tons
2,170,796 tons

1,851,135 tons
736,366 tons

EPAAR306767



